COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/02/2005

ESTIMATE SUMMARY 11:50:41
CONTID: C14482 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 14482-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 221.( DAYS TIME ALLOW: 1005 CALENDAR DAYS
I-25 / BROADWAY VIADUCT- PH 2 PERCENT TIME:  21.99 ORIG TIME ALLOW: 1005 CALENDAR DAYS
PROJECT NO: IMD 0252-364
I-25 / BROADWAY VIADUCT- PH 2
NAME OF ROAD: 025A
PROJECT COUNTIES: DENVER
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 05/02/2005 DATE TIME STARTED 09/20/2004
ONE PLAIN VIEW RD DATE LET 07/29/2004 DATE WORK BEGAN 09/20/2004
DATE AWARDED 08/18/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/10/2004 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 09/20/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 26,638,906.70 PARTICIPATING $ 8,368,538.21 S 1,437,666.02
AWARD PROJECT AMT: $ 21,876,939.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 31.41% TOTAL EARNINGS 8,368,538.21 1,437,666.02
FUNDS AVAILABLE: $ 18,270,368.49 STOCKPILED MATERIALS 1,569,506.43 260,344.95
GROSS EARNINGS 9,938,044.64 1,698,010.97
TOTAL CLAIMS: $ 0.00 RETAINAGE -52,877.34 -7,016.36
SECURITIES ENCUMBERED 52,877.34 7,016.36
NET EARNINGS 9,938,044.64 1,698,010.97
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,938,044.64 1,698,010.97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,698,010.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14482-BID ESTIMATE RUN 05/02/2005
PROJECT: IMD 0252-364 ESTIMATE NO: 0009 11:50:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00030 *REMOVAL OF WATER SERVICE 1.000 0.000
EACH 0.000 0.00
3,025.00000 0.000 0.00
0010 202-00035 *REMOVAL OF PIPE 3.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0015 202-00195 *REMOVAL OF MEDIAN COVER 167.000 46.000
Sy 0.000 0.00
6.00000 46.000 276.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 14,988.000 1,502.500
SY 0.000 0.00
3.00000 1,502.500 4,507.50
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,279.000 697.000
Sy 0.000 0.00
6.00000 697.000 4,182.00
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 2,000.000 337.000
SF 0.000 0.00
2.02000 337.000 680.74
0035 202-00810 REMOVAL OF GROUND SIGN 11.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0040 202-01000 REMOVAL OF FENCE 4,426.000 4,426.000
LF 0.000 0.00
2.15000 4,426.000 9,515.90
0045 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 21,138.000 19,726.000
cy 0.000 0.00
7.00000 19,726.000 138,082.00
0050 203-01500 *BLADING 50.000 0.000
HOUR 12.000 1,344.24
112.02000 12.000 1,344.24
0055 203-01510 *BACKHOE 50.000 39.000
HOUR 0.000 0.00

86.56000 39.000 3,375.84
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PCN: 14482-BID ESTIMATE RUN 05/02/2005
PROJECT: IMD 0252-364 ESTIMATE NO: 0009 11:50:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 *POTHOLING 200.000 81.340
HOUR 5.000 891.10
178.22000 86.340 15,387.51
0065 206-01784 SHORING (AREA 4) 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0070 206-01787 SHORING (AREA 7) 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0075 207-00205 *TOPSOIL 807.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0080 208-00010 *EROSION BALES 9.000 9.000
EACH 0.000 0.00
20.00000 9.000 180.00
0085 208-00020 *SILT FENCE 2,360.000 457.000
LF 0.000 0.00
1.50000 457.000 685.50
0090 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
750.00000 3.000 2,250.00
0095 208-00050 *STORM DRAIN INLET PROTECTION 11.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0100 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
0105 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.100
LS 0.000 0.00
5,000.00000 0.100 500.00
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.200
LS 0.000 0.00

7,130.00000 0.200 1,426.00
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PCN: 14482-BID ESTIMATE RUN 05/02/2005
PROJECT : IMD 0252-364 ESTIMATE NO: 0009 11:50:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0120 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0125 210-01140 RESET GUARDRAIL TYPE 4 2,030.000 2,030.000
LF 0.000 0.00
7.00000 2,030.000 14,210.00
0130 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0135 210-04020 MODIFY INLET 6.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
0140 212-00006 SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
330.00000 0.000 0.00
0145 212-00047 SOIL PREPARATION (SPECIAL) 1.000 0.000
ACRE 0.000 0.00
3,120.00000 0.000 0.00
0150 213-00002 MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
710.00000 0.000 0.00
0155 213-00061 MULCH TACKIFIER 300.000 0.000
LB 0.000 0.00
1.77000 0.000 0.00
0160 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 3,464.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
0165 217-00020 HERBICIDE TREATMENT 8.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
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PCN: 14482-BID ESTIMATE RUN 05/02/2005
PROJECT: IMD 0252-364 ESTIMATE NO: 0009 11:50:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
2,460.00000 0.500 1,230.00
0175 250-00050 *MONITORING TECHNICIAN 200.000 194.500
HOUR 0.000 0.00
40.00000 194.500 7,780.00
0180 250-00110 *HEALTH AND SAFETY OFFICER 200.000 0.000
HOUR 4.000 240.00
60.00000 4.000 240.00
0185 250-00120 *MATERIAL SAMPLING AND DELIVERY 5.000 1.000
EACH 0.000 0.00
70.00000 1.000 70.00
0190 250-00200 *MATERIAL HANDLING (STOCKPILE) 145.200 145.200
cy 0.000 0.00
12.00000 145.200 1,742.40
0195 250-00210 *SOLID WASTE DISPOSAL 100.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0200 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 7,518.000 1,140.260
TON 0.000 0.00
10.00000 1,140.260 11,402.60
0205 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 5,604.000 65.250
TON 0.000 0.00
50.00000 65.250 3,262.50
0210 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,804.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0215 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 5,558.000 0.000
SY 0.000 0.00
55.00000 0.000 0.00
0220 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 49.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
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PCN: 14482-BID ESTIMATE RUN 05/02/2005
PROJECT: IMD 0252-364 ESTIMATE NO: 0009 11:50:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 503-00054 *DRILLED CAISSON (54 INCH) 939.000 802.100
LF 0.000 0.00
370.00000 802.100 296,777.00
0230 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 134.000 36.000
LF 0.000 0.00
61.00000 36.000 2,196.00
0235 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 94.000 0.000
LF 0.000 0.00
76.00000 0.000 0.00
0240 604-00305 INLET TYPE C (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,770.00000 0.000 0.00
0245 604-00310 INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,770.00000 0.000 0.00
0250 604-25006  VANE GRATE INLET SPECIAL (5 FOOT) 2.000 0.000
EACH 0.000 0.00
5,170.00000 0.000 0.00
0255 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 4,299.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0260 607-11525 FENCE (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
3.89000 0.000 0.00
0265 607-11580 FENCE (TEMPORARY) 4,536.000 4,536.000
LF 0.000 0.00
4.00000 4,536.000 18,144.00
0270 607-53172 *FENCE CHAIN LINK (72 INCH) 500.000 0.000
LF 0.000 0.00
18.07000 0.000 0.00
0275 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 3,155.000 0.000
LF 0.000 0.00

9.00000 0.000 0.00
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PCN: 14482-BID ESTIMATE RUN 05/02/2005
PROJECT: IMD 0252-364 ESTIMATE NO: 0009 11:50:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,606.000 75.000
LF 0.000 0.00
12.00000 75.000 900.00
0285 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
18.30000 0.000 0.00
0290 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
42,300.00000 0.000 0.00
0295 613-35120 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 1.000 0.000
EACH 0.000 0.00
44,900.00000 0.000 0.00
0300 613-40010 *LIGHT STANDARD FOUNDATION 1.000 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0305 613-45000 *HIGH MAST FOUNDATION 1.000 0.000
EACH 0.000 0.00
8,368.00000 0.000 0.00
0310 613-50000 *LOWERING DEVICE 1.000 0.000
EACH 0.000 0.00
7,985.00000 0.000 0.00
0315 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
3,550.00000 0.000 0.00
0320 613-50200 *LIGHTING SYSTEM 1.000 0.000
EACH 0.000 0.00
12,750.00000 0.000 0.00
0325 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000 0.000
EACH 0.000 0.00
958.00000 0.000 0.00
0330 613-75100 *LUMINAIRE METAL HALIDE (100 WATT) 48.000 0.000
EACH 0.000 0.00

857.00000 0.000 0.00
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PCN: 14482-BID ESTIMATE RUN 05/02/2005
PROJECT: IMD 0252-364 ESTIMATE NO: 0009 11:50:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 96.000 0.000
EACH 0.000 0.00
1,410.00000 0.000 0.00
0340 614-00011 SIGN PANEL (CLASS I) 80.000 0.000
SF 0.000 0.00
90.70000 0.000 0.00
0345 614-00216 STEEL SIGN POST (2X2 INCH TUBING) 122.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0350 614-07105  MODIFICATION OF SIGN LEGEND 4.000 0.000
EACH 0.000 0.00
756.00000 0.000 0.00
0355 614-42000  MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
20,160.00000 0.000 0.00
0360 625-00000 *CONSTRUCTION SURVEYING 1.000 0.712
L S 0.025 3,448.75
137,950.00000 0.737 101,669.15
0365 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 22.500
HOUR 0.000 0.00
120.00000 22.500 2,700.00
0370 626-00000  *MOBILIZATION 1.000 0.600
LS 0.000 0.00
646,067.50000 0.600 387,640.50
0375 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.650
LS 0.000 0.00
3,050.00000 0.650 1,982.50
0380 627-00005 *EPOXY PAVEMENT MARKING 103.000 16.000
GAL 3.000 186.00
62.00000 19.000 1,178.00
0385 630-00000 *FLAGGING 12,000.000 2,348.500
HOUR 573.500 11,062.82

19.29000 2,922.000 56,365.38
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,234.00000 0.000 0.00
0395 630-00007 *TRAFFIC CONTROL INSPECTION 285.000 62.000
DAY 12.000 1,224.00
102.00000 74.000 7,548.00
0400 630-00012 *TRAFFIC CONTROL MANAGEMENT 630-00002 TCS 720.000 108.000
DAY 23.000 8,510.00
370.00000 131.000 48,470.00
0405 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 150.000 18.000
HOUR 2.000 92.00
46.00000 20.000 920.00
0410 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
1,543.00000 0.000 0.00
0415 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 7.000
EACH 0.000 0.00
514.00000 7.000 3,598.00
0420 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
0425 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
0430 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 217.000 15.000
EACH 0.000 0.00
133.00000 15.000 1,995.00
0435 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 32.000
EACH 0.000 0.00
257.00000 32.000 8,224.00
0440 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000
EACH 0.000 0.00
308.00000 0.000 0.00
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0445 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,715.000 105.000
SF 0.000 0.00
25.00000 105.000 2,625.00
0445 MATERIAL ALLOWANCE RAMP 5 CLOSURE SIGNS 573.999
SF 0.000 0.00
8.78790 573.999 5,044.25
0450 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 2.500
TYPE)
EACH 0.000 0.00
5,144.00000 2.500 12,860.00
0455 630-80359 *PORTABLE MESSAGE SIGN PANEL 60.000 55.000
DAY 0.000 0.00
205.00000 55.000 11,275.00
0460 630-80360 *DRUM CHANNELIZING DEVICE 70.000 35.000
EACH 0.000 0.00
72.00000 35.000 2,520.00
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 3,200.000 275.000
LF 0.000 0.00
7.67000 275.000 2,109.25
0470 630-80380 *TRAFFIC CONE 930.000 190.000
EACH 0.000 0.00
14.40000 190.000 2,736.00
0475 630-85010 IMPACT ATTENUATOR (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
7,390.00000 0.000 0.00
0480 700-70010 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70011 F/A PARTNERING 10,000.000 3,135.460
FA 0.000 0.00
1.00000 3,135.460 3,135.46
0490 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0495 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70014 F/A INCENTIVE (COMPLETION BY 10/1/05) 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70014 F/A INCENTIVE (COMPL. BY BID COMPL. DATE) 1,093,846.980 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70021 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0520 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70042 F/A RAILROAD FLAGGING 200,000.000 74,766.220
FA 22,186.040 22,186.04
1.00000 96,952.260 96,952.26
0540 700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 3,401.090
FA 0.000 0.00

1.00000 3,401.090 3,401.09
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0550 700-70310 F/A LANDSCAPING 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 14,554.030 10,852.450
FA 3,701.580 3,701.58
1.00000 14,554.030 14,554.03
0780 900-00006 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 49,920.000 45,890.000
DOL 4,030.000 4,030.00
1.00000 49,920.000 49,920.00
0790 202-00450 REM PORT PRESENT STR (1) 22.000 22.000
sy 0.000 0.00
125.18000 22.000 2,753.96
0795 202-05100 SANDBLASTING REINF STEEL 51.000 22.000
sY 29.000 2,847.22
98.18000 51.000 5,007.18
0800 601-06150 CONC (PATCHING) PIER REPAIR NB STRUCTURE 464.000 200.000
SF 264.000 7,553.04
28.61000 464.000 13,275.04
0805 602-00000 REINF STEEL PIER REPAIR NB STRUCTURE 557.000 401.000
1B 156.000 149.76
0.96000 557.000 534.72
0810 900-00021 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL TEMP WIRE WALL 1,969.900 1,849.900
SF 120.000 2,227.20
18.56000 1,969.900 36,561.34
0815 202-04000 PLUG STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,020.00000 1.000 2,020.00
0820 900-00010 ADDED ITEM (HOUR)/ POTHOLING (SPECIAL) 15.500 15.500
HOUR 0.000 0.00

178.22000 15.500 2,762.41
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0825 900-00007 ADDED ITEM (EACH)/ ADDITIONAL MOBILIZATION 1.000 1.000
EACH 0.000 0.00
2,275.00000 1.000 2,275.00
0830 900-00021 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL SHORING WALL 953.000 953.000
ABUT-1
SF 0.000 0.00
40.38000 953.000 38,482.14
CAT 0200 CURRENT AMT 5,977,450.00 $ 69,693.75% 1,476,792.39
CAT NO0300 STRUCTURES
0565 202-00155 *REMOVAL OF WALL 147.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
0570 202-00165 *REMOVAL OF WALL 1.000 0.500
LS 0.000 0.00
15,275.00000 0.500 7,637.50
0575 202-00400 *REMOVAL OF BRIDGE 1.000 0.500
EACH 0.000 0.00
700,000.00000 0.500 850,000.00
0580 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (BRIDGE) 1.000 0.500
LS 0.000 0.00
30,000.00000 0.500 15,000.00
0585 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (WALL) 1.000 0.800
LS 0.000 0.00
22,000.00000 0.800 17,600.00
0590 202-01130 REMOVAL OF GUARDRAIL TYPE 3 179.000 179.000
LF 0.000 0.00
3.00000 179.000 537.00
0595 202-01140 REMOVAL OF GUARDRAIL TYPE 4 915.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0600 206-00000 *STRUCTURE EXCAVATION 21,258.000 7,089.000
cy 0.000 0.00
5.00000 7,089.000 35,445.00
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0605 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 160.000 35.000
cy 0.000 0.00
91.65000 35.000 3,207.75
0610 206-00100 *STRUCTURE BACKFILL (CLASS 1) 24,396.000 12,374.000
cY 151.000 1,812.00
12.00000 12,525.000 150,300.00
0615 206-00360 MECHANICAL REINFORCEMENT OF SOIL 21,304.000 10,321.000
cy 448.000 15,680.00
35.00000 10,769.000 376,915.00
0620 206-01781 SHORING (AREA 1) 1.000 0.250
LS 0.000 0.00
55,000.00000 0.250 13,750.00
0625 206-01782 SHORING (AREA 2) 1.000 0.900
LS 0.000 0.00
60,000.00000 0.900 54,000.00
0630 206-01783 SHORING (AREA 3) 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0635 206-01785 *SHORING (AREA 5) 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0640 206-01786 *SHORING (AREA 6) 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0645 403-09110 *STONE MASTIC ASPHALT 3,550.000 0.000
TON 0.000 0.00
58.00000 0.000 0.00
0650 503-00030 *DRILLED CAISSON (30 INCH) 707.000 420.300
LF 0.000 0.00
180.00000 420.300 75,654.00
0655 504-04420 PRECAST PANEL FACING 10,254.000 3,282.500
SF 0.000 0.00

43.00000 3,282.500 141,147.50
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0660 506-00209 *RIPRAP (9 INCH) 17.000 0.000
cy 0.000 0.00
60.00000 0.000 0.00
0665 512-00102 BEARING DEVICE (TYPE II) 64.000 32.000
EACH 0.000 0.00
2,105.00000 32.000 67,360.00
0665 MATERIAL ALLOWANCE PIER 4 & 10 - NORTH & CENTER 32.000
EACH 0.000 0.00
1,588.25000 32.000 50,824.00
0670 513-00690 BRIDGE DRAIN (SPECIAL) 10.000 0.000
EACH 0.000 0.00
4,070.00000 0.000 0.00
0675 515-00120 *WATERPROOFING (MEMBRANE) 21,517.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0680 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 588.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0680 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4 INCH) 0.000
LF 588.000 37,427.67
63.65250 588.000 37,427.67
0685 518-01006 BRIDGE EXPANSION DEVICE (0-6 INCH) 292.000 0.000
LF 0.000 0.00
807.00000 0.000 0.00
0685 MATERIAL ALLOWANCE EXPANSION DEVICE (0-6 INCH) 0.000
LF 292.000  134,487.90
460.57500 292.000 134,487.90
0690 601-03040 *CONCRETE CLASS D (BRIDGE) 10,826.000 2,105.100
cY 573.200 192,022.00
335.00000 2,678.300 897,230.50
0690 MATERIAL ALLOWANCE PERMANENT METAL DECKING 8,720.895
cy -573.200 -7,826.91

13.65477 8,147.695 111,254.90
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0695 601-03050 CONCRETE CLASS D (WALL) 40.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0700 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,845,161.000 800,481.740
LB 768,406.160  691,565.54
0.90000 1,568,887.900 1,411,999.11
0705 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,412.000 0.000
LF 0.000 0.00
91.50000 0.000 0.00
0710 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,280.000 0.000
LF 0.000 0.00
17.40000 0.000 0.00
0715 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 390.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0720 613-00100 *1 INCH ELECTRICAL CONDUIT 2,973.000 351.000
LF 0.000 0.00
9.50000 351.000 3,334.50
0725 613-00200 *2 INCH ELECTRICAL CONDUIT 4,734.000 853.660
LF 25.000 325.00
13.00000 878.660 11,422.58
0730 613-00400 *4 INCH ELECTRICAL CONDUIT 3,367.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0735 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 14,096.000 988.200
MKET 647.300 48,547.50
75.00000 1,635.500 122,662.50
0735 MATERIAL ALLOWANCE PT MATERIALS CENTER PIER CAPS 2,353.800
MKFT -647.300 -26,936.94
41.61431 1,706.500 71,014.82
0735 MATERIAL ALLOWANCE PT MATERIALS CENTER SUPERSTRUCTURE 2,419.999
(65%)
MKET 0.000 0.00

27.30309 2,419.999 66,073.45
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0735 MATERIAL ALLOWANCE CENTER CONST PIER CAPS (75%) 1,517.799
MKET -647.300 -8,980.51
13.87380 870.499 12,077.13
0735 MATERIAL ALLOWANCE PT MATL. & STRAND CENTER 0.000
SUPERSTRUCTURE
MKET 1,866.000 76,004.30
40.73114 1,866.000 76,004.31
0740 618-00005 *PRESTRESSING STEEL BAR 269.000 73.200
MKET 36.600 8,637.60
236.00000 109.800 25,912.80
0745 618-10000 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 12,626.000 0.000
LF 0.000 0.00
375.00000 0.000 0.00
0745 MATERIAL ALLOWANCE SPAN 4, 5, 7, A8 & B8 CENTER 0.000
LF 0.000 0.00
322.78883 0.000 0.00
0750 652-00000 FIRE PROTECTION SYSTEMS 1.000 0.000
L S 0.000 0.00
34,350.00000 0.000 0.00
0765 618-10300 PRECAST CONC U GIRDER (SPEC) 6,329.000 5,226.000
LF 1,103.000 406,264.13
368.32650 6,329.000 2,331,138.42
0765 MATERIAL ALLOWANCE SPAN 4, 5, 6, 7, 8, 9, AlO & Bl0O 0.000
CENTER
LF 0.000 0.00
322.72977 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN 3 (A, C), 10 (C, D), 11 (A,B, 0.000
c), 12 (B, C)
LF 0.000 0.00
322.77416 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 1 & 2 CENTER, 3 NORTH & 6 1,798.000
NORTH (E, F)
LF -1,103.000 -344,048.02
311.92024 695.000 216,784.57
0765 MATERIAL ALLOWANCE SPAN: 10 NORTH, 6 NORTH(G, H), 11 1,203.000
NORTH(E, F, G)
LF 0.000 0.00
322.77305 1,203.000 388,295.98
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0765 MATERIAL ALLOWANCE SPAN: 1 NORTH, 2 NORTH & 11 NORTH 0.000
(H)
LF 1,240.000 400,217.46
322.75602 1,240.000 400,217.46
0770 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (54") 59.100 59.100
LF 0.000 0.00
55.50000 59.100 3,280.05
0775 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (30") 27.400 27.400
LF 0.000 0.00
27.00000 27.400 739.80
0785 900-00010 ADDED ITEM (HOUR)/ 242.563 215.563
HOUR 27.000 3,118.50
115.50000 242.563 28,016.03
CAT 0300 CURRENT AMT §$ 20,511,456.70 $1,628,317.22% 8,311,252.23
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0755 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
130,000.00000 1.000 130,000.00
0760 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
CAT 0400 CURRENT AMT § 150,000.00 $ 0.00s 150,000.00
PROJECT TOTAL CURRENT AMT $ 26,638,906.70 $1,698,010.97 $ 9,938,044.62



